
FIELD CHANGE REQUEST (FCR) FORM 

 

Project Name: _Arkema Project Area – PDI Phase 1________  Project No.: _CF167______ 

Client: _LSS/Retia USA___________________________________  Request No.:  FCR‐09____                          

   

 

To:  _Madi Novak, EPA______________  Date:  _November 22, 2021_______________ 

 

Field Change Request Title: _PPE and COVID‐19 Requirements 

 

Description: 

Riverbank soil sampling was conducted in the Arkema Project Area in July 2021.  Site‐specific 

health and safety plan Addendum 1 (Addendum 1) included respirator use to protect workers from 

potential asbestos fibers in riverbank soil on Lots 1 and 2 until sufficient air monitoring was 

conducted.  The personal and area air monitoring was conducted during the riverbank soil 

sampling on Lots 1 and 2 where asbestos could be present.  The monitoring was conducted for 

three shifts.  The fibers per cubic centimeter were below the U.S. Environmental Protection Agency 

criteria and the Oregon OSHA permissible exposure limit for all personal and area air monitoring 

samples.  This represents a conservative case because this is near potential historical source areas of 

asbestos and the moisture content of the soils is less than sediment (even with wetting the soils).  

The wet nature of the sediments would limit the distribution of any asbestos fibers in air, if present.   

There are no overhead hazards in the core processing facility, so hard hats are not necessary.  

Sediment processing activities will be conducted carefully to avoid splashing of decontamination 

water or sediment, so chemical protective footwear and coveralls are not necessary.  In addition, 

chemical protective footwear can also create slipping hazards for the vessel and core processing 

crews.  The Contaminant Reduction Zone will have a boot wash station if needed in accordance 

with the site HASP to address potential tracking of the sediment.    

As noted in Addendum 1, Oregon OSHA removed the face covering and distancing requirements 

from the COVID‐19 rule on June 30, 2021.  However, new indoor masking requirements were 

announced on August 11, 2021 to address the Delta variant.  Wearing face coverings and 6 ft 

physical distancing are optional for vessel operations and core processing with the roll‐up garage 

door next to the core processing table open, but are required in the core processing area if the roll‐

up garage door is closed. 

 

Recommended Change: 

No asbestos fibers are expected from the sediment since it will be saturated, so no air monitoring 

for particulates will be conducted.  Breathing zone air will be monitored with a PID for organic 

vapors in the sediment processing area in accordance with the site HASP.  Hard hats will only be 

donned if an overhead hazard is present.  Chemical protective footwear and coveralls will not be 

required.  Face coverings and 6 ft physical distancing are optional for vessel operations and core 

processing with the roll‐up garage door next to the core processing table open, but are required in 

the core processing area if the roll‐up garage door is closed. 

 

 



Amber Lutey __________________     November 19, 2021 

Field Operations Lead (or designee)  Signature      Date 

 

Approval: 

Eron Dodak                                            November 22, 2021 

Project Manager      Signature      Date 

 

Madi Novak                                                                  .                                       . 

EPA Remedial Project Manager    Signature      Date 
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